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Phase 5 
Post-Acceptance Performance 

GSA Federal Office Building, Region 10 Seattle, Washington  
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Phase 5:  

Post-Acceptance Performance  

   Invoices and Payments 

  O&M per Task Order 

  M&V Activities 

Key 

 Agency Action 

 ESCO Action 
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  Task Order Closeout 

 Modify contract as required 

 FEMP Life-of-Contract Services 
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• Getting construction finished and paying the invoices 
is not enough in federal ESPCs. 

• The Agency is responsible for  
– the government’s compliance  with its contractual 

responsibilities and  
– ensuring that guaranteed savings are achieved. 

 

• Agencies can bank on being held accountable for 
these responsibilities. 

 

Notice:   The Team Must Go On 

N-3 

4 

Best Practice for the Performance Period  

• Designate a primary contact who is responsible for 

– maintaining contact with FEMP through the Life of 
Contract program, and  

– maintaining continuity of documentation and 
awareness of the ESPC throughout the performance 
period. 
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• Operations & maintenance and repair & replacement of 
installed equipment are the ESCO’s responsibility 

• However, performance of O&M/R&R tasks may be 
assigned to ESCO, agency, or shared 

• For each ECM, the TO should specify: 
– Who will carry out O&M and R&R tasks 
– How performance will be verified 
– What to do if tasks are not performed 

• If agency does not meet its O&M or R&R obligations, the 
guarantee may be compromised. 

 

  O&M and R&R of installed equipment, per TO 
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• If government performs O&M,  TO will specify: 
– Performance requirements (what & when) 

– Requirements for agency record keeping 

– Provisions for ESCO to monitor and document  agency 
performance  

– Remedies for deficiencies in agency’s O&M performance 
that compromises equipment performance 

• ESCO is still responsible for O&M and R&R 
– Provides O&M manuals defining O&M procedures 

– Provides training to agency on O&M 

– Notifies site of any deficiencies in O&M and R&R 
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• Ensure that O&M and R&R responsibilities are 
understood for each ECM 

• Comply with ESCO’s O&M manuals and TO instructions 

• Maintain O&M and R&R records per TO requirements 

• Ensure that personnel receive training and have access 
to O&M manual 

• Refer to guidance on O&M on FEMP Web Site 

Bottom line:   
Be aware of site’s O&M and R&R responsibilities 
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 Annual M&V Activities 

• ESCO 
– Performs M&V activities per M&V Plan 

– Produces M&V report 

– Revises per agency comments if necessary 

• Agency 
– Facilitates and witnesses M&V activities 

– Reviews M&V reports 

• Agency and ESCO 
– Resolve any issues 
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• Provide for ESCO, as needed to carry out M&V: 
– Access, data, escort  

– Records:  Utility bills, maintenance, occupancy, etc. 

• Coordinate meeting to plan ESCO site visit 

• Schedule M&V inspections/data collection 
– Schedule for actual operating conditions and availability 

of key personnel  

 

Agency Facilitates M&V Activities with ESCO 
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The purpose of witnessing commissioning and M&V is 
to independently verify performance of ECMs. 

• Best Practice: Designate a knowledgeable 
government witness to accompany  
the ESCO during M&V activities.  

• Focus on: 
– Critical systems ─ EMCS set points, 

chiller/boiler performance tests 
– ECMs generating the most energy/cost savings 
– Sampling proper installation of ECMs such as 

lighting, motors, VFDs 

Government Witnessing 
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• Gain independent confirmation of ECM performance 
(and savings)  

• Be prepared for future audits 

• Part of agency ESPC administration responsibility 

• Promote mutual understanding and ownership in  
agency−ESCO partnership 

 

• A graded approach is practical  
– Prioritize to focus on ECMs that contribute most savings 

and/or represent greatest risk or uncertainty 

 

Why Witness? 
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• FEMP Guidance on witnessing 
– Guide to Government Witnessing and Review of Post-

Installation and Annual M&V Activities 

– Available on FEMP ESPC resources page 

 

 

• Trust, but Verify. 

FEMP Guidance on Witnessing 
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• Agencies should put procedures in place to ensure 
prompt review of the ESCO's annual M&V report, in 
accordance with FEMP guidance.  

• These reports document whether all parties and the 
delivered energy and cost savings meet the TO 
requirements. 

• The annual M&V report must be in accordance with 
the M&V plan in the TO.  

M&V Best Practice – Review of M&V Reports 
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• M&V plan was followed 

• Field-measured values were carried over to report 

• Factors held constant for calculations are per task order 

• Calculations are correct and follow the M&V plan 

• Utility and escalation rates used to calculate cost savings 
are correct 

• Report provides all required information 

• Savings guarantees were met 
 
 

 

 

 

 

 

Review of M&V report ideally verifies that: 
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• Provisions for addressing disputes 
– Standard clauses included in IDIQ by reference 

– May be part of M&V Plan 

– May be added to TO by means of TO RFP 

ECM Performance Issues & Resolution  
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• If M&V report shows savings shortfall 
– ESCO is responsible for resolving ECM performance 

issues and proposing remediation options 

– Agency withholds part of payment equal to shortfall, 
and restores payments after issues are resolved 
 

• If agency is found to be  
(contractually) responsible  
for shortfall, payments per  
the TO schedules would  
continue. 

 

Savings Shortfalls 
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• Invoices begin after agency CO has  
formally accepted the project 

• Usually annual, at beginning of  
performance year 

• Agency is responsible for verifying that invoices 
contain any required documentation of services 
provided before paying 

N-17 

   Invoices and Payments 
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• Modifications after acceptance are often 
administrative, such as: 
– Putting money on the contract to make a payment 

– Change in CO/COR 

– Documenting M&V report acceptance 

– Documenting changed conditions 

• Consider what contract actions would be required if 
the agency/site decides to 
– Remodel part or all of the building 

– Replace equipment with better technology 

Change and Contract Mods 
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M&V Best Practice:  

In the case of demolished or decommissioned buildings or 

removal of ECM equipment by the government, the agency 

CO should promptly initiate a contracting action to buy out 

that portion of the contract involving ECMs that are no 

longer in place or no longer functional. 

 

Partial or Complete Termination 
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• Partial termination can occur when: 
– Buildings are being shut down, excess savings allow for 

buyout of ECM, other 

• Complete termination 
–  Shutdown of site 

 

• Follow the FAR Part 49 

• Use the TO – 5 schedule 
– Shows outstanding capital  

investment on entire project  

 

 

 

Partial or Complete Termination 
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ESPCs – Additional Actions Needed to Improve Federal 
Oversight http://www.gao.gov/assets/680/670851.pdf 

• In 14 of 20 audited projects:   
“Reported savings included savings that were not 
achieved due to agency actions” 

– Agency “did not operate or maintain equipment as 
agreed,” or “removed or abandoned equipment” 

• Agencies’ oversight of ESPCs was inadequate 

– in witnessing / “observing” ESCO’s M&V actiities 

– in effective review of M&V reports 

– in systematically reviewing ESPC portfolios to 
determine impacts of changing circumstances (such as 
facility usage) 

GAO’s Latest ESPC Audit Findings – Highlights  
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• M&V report templates will be revised – improved 
transparency of unachieved savings will be required. 

• FEMP Life-of-Contract services will work toward 
helping to ensure that agencies witness M&V activities 
and review M&V reports effectively. 

• FEMP will develop an agency-level ESPC portfolio 
report format that will provide a summary of: 

– project performance for projects in performance period 

– project-level performance issues identified from FEMP’s 
Life of Contract activity 

– comparison of project interest rates with current trends 

– recommendations based on findings provided 

 

GAO’s Recommendations and Next Steps 
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Keeping it Together:   Post-Acceptance Performance  

N-23 

• A contract management plan (required for ESPCs by some 
agencies, including DOE) is essential for maintaining 
continuity of ESPC administration.  

 

The only certainty over time is 
change. 

• Things WILL change over the life of 
the contract 

• CO administration of change is 
usually required. 
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The LOC Concept 

• Help with Annual M&V and Changes Over Term of  
ESPC Contracts 

• Ensure that  
– guaranteed savings are realized and  

– ESCO and agency comply with their contractual 
obligations throughout contract term. 

• All sites having DOE IDIQ ESPC projects in the 
performance period will get FEMP LOC services 

 

FEMP’s Life of Contract Services 
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• Reminders/facilitation of M&V process 

– One call before M&V, one call after M&V 

• Assistance with contract modifications 

• Technical assistance with performance issues 

• Track responsible CO, COR, COTR, technical staff 

• Keep backup copies of key documentation 

• Make staff aware of FEMP training and guidance 

FEMP LOC Services Address Quality Goals (see notes) 
and Help Manage Change 
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• Agency notifies ESCO by letter that the performance 
period is over and payments will cease 

• If title to equipment and systems was not transferred to 
agency at time of project acceptance, ESCO transfers title 
now 

• Submit the final Past Performance Evaluation to the 
PPIRS 

• Agency may negotiate for continuing services from ESCO 

• Complete all other closeout documentation consistent 
with agency procedures 
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   Closeout of the Task Order 



10/20/2015 

14 

27 N-27 

Review 

Q1:  What are the ESCO’s responsibilities in M&V activities? 

A:  Perform tests and measurements, submit M&V report, revise 
report as necessary, resolve issues. 

Q2:  What are the agency’s roles in M&V activities? 

A:  Facilitate visits, witness M&V, review M&V report, resolve 
issues 

Q3:  What happens when there is a reported savings shortfall? 

A:  Agency withholds part of payment equal to the shortfall, and 
then restores payments after issues are resolved.  

 

Review - 1 
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Q4:  If a building improved through the ESPC is demolished, is a 
contract modification required? 

A:  Yes, modification, or partial or full termination 

Q5:  What is the only certainty over time (especially in ESPCs)? 

A:  Change 

Q6:  Must agencies retain key documents throughout the post-
acceptance performance period? 

A:  Yes – developing and maintaining a Contract Management 
Plan helps maintain quality and value to the government. 

Review Review - 2 
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Exercise  6  

Contract Administration in the  

Post-Acceptance Performance Period    

Next:    

O – Best Practices, Lessons Learned, Discussion  

O - Best practices r 10-12-2015.pptx

